



Note & Key

Order of delivery:

- 1** POS/supporting network to be delivered prior to 80% Occupation of Phase 1 and 2.
- 2** POS/LEAP and supporting network to be delivered prior to 80% occupation of Phase 6
- 3** Supporting Network to be delivered prior to 80% occupation of Phase 3B (Basin Required to drain SW)
- 4** POS/NEAP to be delivered prior to 80% occupation of Phase 3A&3B. Supporting network delivered prior to 80% occupation of Phase 3A residential units.
- 5** Delivery of the supporting Network prior to 80% occupation of Phase 4A (Basin required to drain SW)
- 6** Delivery of the supporting Network prior to 80% occupation of Phase 4B
- 7** Delivery of Supporting Network prior to 80% occupation of Phase 5B
- 8** Delivery of the Supporting Network prior to 80% occupation of Phase 5A
- 9** Delivery of the Supporting Network prior to 80% occupation of Phase 5C
- POS/Wooded area to be delivered following completion of construction of Phase 5C
- Allotment and landscaping area to be delivered following Final occupation of Phase 2B
- Areas of POS/Supporting Network which have already been delivered / being delivered
- Areas to be delivered during the relief road landscaping

Please note:

- Upon meeting an occupation trigger, Persimmon Homes will carry out the landscape planting required within the nearest planting season
- "Supporting Network" Also refers to the green corridors and landscaped areas surrounding the cycleways /footways delivered with the relevant parcels.
- School site not to be delivered by Persimmon, SCC to confirm where this is situated in phasing
- Phasing to be discussed and Agreed with Local Planning Authority and may be subject to change as future phases come forward for delivery

D	Sport Pitch area updated, key updated Notes updated	AHi	12/07/23
C	Updated areas to the West of 2A and 2B to be Delivered following final occupation, also North of Phase 1 as already delivered	BS	14/04/2023
B	Amendments made to phase 1 and POS	AHi	06.02.23
A	BOAT added to Phase 3B	AHi	13.01.23
Rev	Description	By	Date

PERSIMMON
 Persimmon Homes Ltd.
 Persimmon House
 Orion Court, Orion Avenue
 Great Blakenham
 Suffolk IP6 0LW
 Tel 01473 927400

Site Name:
**Haverhill Infrastructure
 Ann Suckling Road
 Haverhill, Suffolk**

Drawing:
POS Phasing Plan

Scale@A1: 1:2000	Date: 25.11.22
Drawn By: AHI	Checked By: BS
Drawing No: 039-E-SK370	Rev: D